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% SIX (6) EXTERNAL REVIEWERS

e Mr. Thomas J. Gross is an energy consultant who retired

from DOE after 30 years where he served as a Senior Execu-
tive and Member of the Board of Directors of Energy Effi-
ciency and Renewable Energy (EERE) and Deputy
Assistant Secretary for the Office of Transportation Tech-
nologies (annual budget of $300M). Mr. Gross held major
roles in the following DOE programs: Partnership fora New
Generation of Vehicles, FreedomCar Partnership, Interna-
tional Partnership for the Hydrogen Economy, and Califor-
nia Fuel Cell Partnership. His specific areas of expertise
include hydrogen/fuel cells, vehicle batteries including
nickel metal hydride, lithium-ion, and other types, biodiesel,
and other alternative fuels.

Dr. Joseph M. Morabito is a Director at Alcatel-Lucent. He
was named a Bell Laboratories Fellow in 2004 for outstand-
ing lifetime contributions to thin film surface and interface
analysis and the development of new thin film systems that
provide high density interconnections, thin film resistors,
capacitors and cross-overs of high reliability and perfor-
mance for the silicon integrated circuits (SICs) and hybrid
integrated circuits (HICs) used in advanced telecommuni-
cations systems. Dr. Morabito is an expert in photovoltaic
technologies and was a valuable advisor to the EPRI Solar
Program for over 20 years. He has broad expertise in other
distributed energy technologies and has published exten-
sively on systems analyses linking various types of distrib-
uted energy generation with the smart grid. Dr. Morabito
serves on the Board of Directors of the R&D Council of
New Jersey.

Dr. Evan E. Hughes is a specialist in biomass and waste
as fuels for power generation via combustion, thermo-
chemical gasification, biological gasification (e.g.
anaerobic digestion, landfill gas, algae, etc.) and energy
crops. He has managed technical projects involving
fuel derived from municipal solid waste as well as biom-
ass and alternate fuels (tires, plastics, paper, sawdust,
other wood wastes, and energy crop fuels-both woody
and herbaceous crops and crop residues). As the Man-
ager, Biomass Energy at EPRI, he has worked with elec-
tric utilities, U.S. DOE, and the California Energy
Commission. Dr. Hughes currently does project reviews
and evaluations for one of the California utilities.

Mr. George A. Hay III brings more than 30 years of ex-
perience with EPRI, DOE, and GRI in the areas of re-
newable energy and distributed generation for the
electrical industry. He is a DOE proposal reviewer in the
areas of biorefineries, advanced biofuels, and renew-
able manufacturing. Mr. Hay is currently working with
the University of California and NREL on municipal/
county/university applications of sustainable energy
projects including solar, wind, biomass, landfill gas, en-
ergy storage, and fuel cells. He is an advisor to various
committees of the New Jersey Clean Energy Program.

Mr. Norman D. Malcosky has over 40 years of experi-
ence in the energy industry performing and managing
research activities in fossil fuel exploration, alternative
fuel vehicles, biofuels, and fuel cells. He has specialized
in Liquefied Natural Gas, Compressed Natural Gas, and
propane-fueled vehicles. Using his strong background
in mechanical engineering, he has patented various
types of industrial equipment for the natural gas indus-
try. Mr. Malcosky retired from Battelle Memorial Insti-
tute in 2002 where he served as a Senior Research
Scientist in Battelle's Transportation Group and Equip-
ment Design and Mechanical Systems Group.

Dr. C. Fred Clark, Jr. was a co-founder and co-owner
of CeramPhysics (Westerville, OH) for 29 years where
he combined the perspectives of a research scientist
with those of a small-business entrepreneur. He was in-
volved in all phases of contract research including pro-
posal writing, contract administration, project
management, patents, and licensing. Dr. Clark was in-
volved in the development of a number of patented in-
ventions involving unusual properties of ceramic
materials including oxygen and NO, sensors, SOFC
electrodes, energy storage capacitors, oxygen removal
technology, and improved dielectric insulation for high-
temperature superconductors.
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OVERVIEW OF
PROPOSAL EVALUATION PROCESS

7
L 44

Two-stage evaluation process

7
%®

The evaluation process is objective and robust. Its consistency has been evaluated through rescoring.
Results were found to be independent of the composition of the individual review panels and consistent
year-to-year.

7
%®

The objective of the First Stage Evaluation is to rank the proposals on the basis of which best meet the
RFP requirements and then to select the highest-ranking proposals for more in-depth evaluation.

* The cut-point is based on significant score differences and best use of evalution resources. Taratec
recommends a cut-point and ODOD selects the cut-point.

7
%®

The objective of the Second Stage Evaluation is to rank the highest-scoring proposals from the First
Stage on the basis of the quality of investment for the State of Ohio.

* Ohio job and revenue creation/retention that is likely to occur within 3—5 years
 Company viability and business functions that are planned in Ohio

* Potential of the project to contribute to a cluster of related companies in an industry that Ohio is trying to build
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PROPOSAL EVALUATION PROCESS

*®* FIRST STAGE EVALUATION

7
%®

Conflict of Interest evaluation for each reviewer

Each proposal is read by 3 reviewers (internal and external)

Proposal is scored by each reviewer using a scoring instrument (34 questions) based on the RFP criteria
All scores from each reviewer are entered into a database

Reviewers provide written comments on areas of concern or those requiring clarification

A list of proposals ranked on the basis of their average scores is produced

Taratec meets with ODOD to establish the competitive range (cut-point) for each competition

Proposals scoring above the cut-point advance to the Second Stage Evaluation

SECOND STAGE EVALUATION

Reviewer comments are integrated into the construction of a customized set of written questions for
each applicant

Applicants have one week to submit written responses

Face-to-face meeting (90 minutes) for reviewers and applicants to discuss issues
Final trade secret identification by applicants

Preparation of 2-page project write-up

Risk-benefit scoring by the entire review team

Scores entered into the database

Final recommendations developed

Preparation of materials for consideration by the Third Frontier Commission
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SCORING METHODOLOGY

SUMMARY OF FIRST STAGE EVALUATIONS

TFFCP TFPVP TFAEP Total

LOIs Submitted 25 33 93 151

' ProposalsReceivedbyODOD | e | s ow om

e | s s o
Recommended for 2nd Stage 7 9 19 35
TFRDF Available $7M $7M $7M $21M
TFWCF Available $1M $IM $1M $3M
Cumulative TFRDF Requested $6.9M $7.5M $16.9M $31.3M
Cumulative TFWCF Requested $57K $163K $3.2M $3.4M
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SCORING METHODOLOGY (continued)

SECOND STAGE EVALUATION FACTORS

** TECHNICAL RISK

¢ Technical Reach— (40%)
Does the project require technology development beyond prior practice and is it practical to attain?

* Resource Limitations— (40%)
Does the project team have sufficient resources in terms of people, facilities and funds to attain the
project goals?

* Technology Protection— (20%)
Have provisions been made to protect the technology by patent and trade secret?

** COMMERCIAL RISK

* Path to Market— (40%)
Does the project team have a credible path to market, customer knowledge, pricing strategy, sales force, etc.?

* Corporate Stability— (40%)
Does the project team have the financial resources available or committed to bring this product to market?

* Commercial Infrastructure— (20%)
Does the project team have access to established distribution channels?

** MISSION IMPACT

* Cluster Formation— (25%)
Does the applicant buy from, sell to, or otherwise contribute to the formation of a technology or
industry cluster in Ohio?

* Ohio Economics— (50%)
Does this project show a credible path to substantial job and revenue creation in Ohio in 3—5 years?

* Business Model— (25%)
Is the proposed business model viable and will it lead to new business growth in Ohio?
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SCORING METHODOLOGY (continued)

High
(10)
* Two 2-dimensional scoring matrices

- One for Technical Risk

4
- One for Commercialization Risk Z
- Bothrisks are plotted against K=
Mission Impact =
* Target for Technical Risk is (10, 3.5) E
o
* Target for Commercial Risk is Y
(10, lowest value) T 9 OTF
* Project’s final score is based upon E N Target
sum of D1 and D2 f_d
Low feci High
0) Mission Impact (1'%)
2011 TARGETS
Technical Commercial Mission
Risk Risk Impact
Fuel Cell .........uuuueeeuiinercnennencnennnnne 3.50 i 2.07 cueenvennene 10.00
PhotovoltaiC ..........ccoceeviiiiiiniiiiieens 3.50 s 240 ... 10.00
Advanced Energy ........ccoceevvveeniieennnn. 350, 213 10.00
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TARGET DEFINITION FOR
OHIO’S THIRD FRONTIER CLUSTER PROGRAMS

The targets for Technical Risk, Commercial Risk, and
Mission Impact have been set based on the profile of
projects that are most likely to meet the intent of the
Third Frontier Cluster Programs to develop new
technology businesses that will produce economic
development in Ohio in the 3- to 5-year timeframe.
These targets were set after consultation with ODOD
and the Third Frontier Commission.

Mission Impact

Ohio is seeking to fund the projects that will result in
the highest economic development impacts for the
dollars invested. Therefore, the target for mission
impact has been set at the maximum of 10.

Technical Risk

Since economic development results are desired ina
relatively short timeframe, projects selected for funding
should be relatively mature, i.e., in the late Incubating or
Demonstrating Stage with a functional prototype.

Projects that contain relatively little technical chal-
lenge, represent product line extensions, or are close
to market are likely to score low on technical risk, i.e.
1 or 2. These types of projects would be candidates
for internal funding by the applicant company, could
attract investment, or would be bankable. They would
not have the level of risk intended for this program.

At the other end of the spectrum, there will be
projects that are still in early stages of development
and have a number of significant technical and cost is-
sues remaining to be resolved. These projects are fre-
quently classified as Imagining or early Incubating

Stage. They are likely to have technical risk scores in
the range of 7—10. These projects would be candi-
dates for federal R&D funding in the form of SBIRs
or NIH grants. Only after they reach greater technical
maturity would they be attractive candidates for the
Third Frontier Cluster Programs.

The ideal level of technical risk for these three cluster
programs has been set at 3.5. It is believed that this
level of technical risk presents the optimum probabil-
ity of achieving the intended economic development
outcomes within the targeted timeframe.

Commercial Risk

The cluster programs are intended to serve the
needs of both start-up companies and companies
that have on-going business.

Existing companies frequently have well-developed
distribution channels and some degree of financial
stability resulting in low commercial risk scores.
However, they may require assistance in new
product development to reach a level of product
maturity that will allow them to compete for scarce
internal resources. Proposals from these companies
will typically have commercial risks that score in
the range of 1.5-2.5.

It was decided that these companies should not be
penalized for having "too low of a commercialization
risk." Therefore, for each competition, the target for
commercial risk is set as the floor or at the lowest
value of all proposals in the competitive range. This
ensures that no proposal is penalized for having the
ability to bring its product into the marketplace.
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2011 TFFCP
Third Frontier Fuel Cell Program

Summaries of Proposals in Competitive Range






RECOMMENDATIONS FOR FUNDING
2011 Third Frontier Fuel Cell Program (TFFCP)

RECOMMENDED FOR FULL FUNDING

OTF $ OTF $ WRIGHT $ WRIGHT $
OTF NO. APPLICANT REQUESTED CUMULATIVE REQUESTED CUMULATIVE
1. TFFCP 11-101 .. Rolls-Royce Fuel Cell Systems (US), Inc. .... $ 999,875 ....... $ 999,875 ............. $0 e $0
2. TFFCP 11-103 .. Battelle Memorial Institute ...........cccceeue.... $1,000,000....... $1,999.875 ............. $0 e $0
3. TFFCP11-106.. Lockheed Martin MS2 ........cccccoevvienieninnnnns $1,000,000....... $2,999.875 ............. $0 e $0
4. TFFCP11-122.. American Trim, LLC ........ccccoviiiininennnee. $ 994,263 ....... $3,994,138 ............. | $0
TOTALFUNDS REQUESTED $3,994,138 $0
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Ohio

2011 TFFCP Evaluation Summary

Third Frontier Fuel Cell Program

Rolls-Royce Fuel Cell Systems (US), Inc. (RRFCS)
Automation and Demonstration of Pilot-scale Manufacturing for SOFCs

TFFCP 11-101

Previous Ohio Investment

Rolls-Royce Fuel Cell Systems (US), Inc.
(RRFCS) has been developing and intends to
commercialize a 1-MW stationary SOFC. This
system is designed to offer 55+% single-cycle
efficiency at a cost of electricity that is competi-
tive with 100+ MW conventional pulverized coal
central power plants. Over $300M has been in-
vested in the development of this technology
since 2002 by the parent company and outside
investors. Since 2006, the technology has re-
ceived 6 OTF awards to both RRFCS and
SOFCo, an Ohio company that was later pur-
chased by RR. These awards have allowed con-
tinued development of the external fuel
processor, block-scale test capability (key to
obtaining a SECA award), internal steam re-
former, and performance prediction capability.

The Ohio investment has been strategically
important for several reasons. These grants have
led to $25M of investment in Ohio and have
helped to position RRFCS to win a SECA award
that is potentially worth $75M over 8 years.
When technical problems were encountered dur-
ing the development of this technology, RRFCS
was heavily reliant on OTF support to continue
much of the technical development work in Ohio.
RRFCS has made the decision to consolidate its
fuel cell development activities in Ohio, so over
$2.25M of FC prototype manufacturing equip-
ment and $500,000 of test equipment has been
moved from the UK and Singapore. These ca-
pabilities have now been made operational in
Ohio where RRFCS (US) has established its
headquarters and has grown to 43 employees.

Project Description

This project is focused on developing
manufacturing automation and low-volume
production capability in the print line. The
current prototype print line is used to produce
the active cells by printing various layers of
material on specially designed ceramic tubes.
The line, which is currently operated by 4
employees, supports production needs for de-
velopment purposes. Although the printing has
been automated, the evaluation of material
deposition, coverage, layer alignment, and tube
chipping is being done manually through vi-
sual inspection as the tubes make multiple
passes through the print line.

2011 TFFCP Evaluation Summary

Final Score: 86.7

Rank: 1

The number of active tubes needed to sup-
port field tests over the next five years is expected
to increase dramatically (15,000 tubes are needed
for a 1 MW system) requiring processing of a
fuel cell tube every 7.5 seconds. To increase pro-
duction on the print line will require the installa-
tion of automated weighing systems, optical
vision systems, and a manufacturing execution
system (MES). The MES will provide a com-
plete history of all events and process data by
logging all measured data from the manufactur-
ing line. It will also provide traceability and in-
ventory status. Future capacity increases will
require replication of the automated print line
that is created in this project.

RRFCS is working with Rovisys, a com-
pany located in Aurora, Ohio that specializes
in production automation systems, information
management, and manufacturing execution.
Rovisys will be responsible for project man-
agement, design, and implementation. Astro
Manufacturing and Design, a full-service cus-
tom manufacturer located in Eastlake, OH, will
develop and produce the automation hardware.

Key Issues

e Commercialization of this product will require
substantial additional investment (hundreds of
millions of dollars). It is unknown if this invest-
ment will come with sourcing requirements that
will impact facility siting decisions.

e The projected market entry date for this fuel
cell lies somewhat beyond the OTF target
timeframe of 3-5 years, but the potential
magnitude of product sales offers large up-
side potential for continuing OTF support.

e DOE reviewers touring the RRFCS opera-
tions at Stark State were reportedly highly
impressed with the scope and quality of the
development work and facilities that they
observed and compared RRFCS's Ohio op-
erations very favorably to other SECA teams.

e A number of incumbent technologies, such
as reciprocating engine generators, will com-
pete for this potential market. Direct fuel cell
competitors are likely to include United Tech-
nologies Corporation and Mitsubishi Heavy
Industries, but Siemens Fuel Cell announced
plans to close by the end of 2010.

T
Technical/lCommercial &

Low Mission Impact  High

Stage of Development

County Location

&

Stark

Funds Requested

TFRDF Request:
WCF Request: $
TOTAL Request:
Cost Share:

Collaborators
e RoviSys Company

$ 999,875

0

$ 999,875
$ 999,994
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TFFCP 11-101 / Rolls-Royce Fuel Cells Systems (US), Inc. (RRFCS)

Technical Risk
Overall Score = 3.53

Technical Reach

Although this is a complex technology, the
tasks in this project present relatively
straightforward engineering challenges.
RRFCS has identified strong Ohio suppli-
ers with relevant capabilities and experi-
ence. In this 20-month project, Rovisys will
define the functional requirements, develop
detailed designs, build and install the hard-
ware (with assistance from Astro), and de-
velop protocols and MES software. Rovisys
intends to evaluate existing vision systems
in similar production environments to iden-
tify the best fit with RRFCS's needs.

Resource Limitations

This is a strong technical team with adequate
cash cost share to complete this project.
However, an additional major fundraising
effort with shareholders and investors will
be required to generate the resources needed
to complete development of the SOFC sys-
tem in the near term. The level of funding
needed is comparable to that required to
commercialize turbine engines. While
RRFCS has been successful in past
fundraising efforts, its success with this
product will depend its ability to continue
meeting milestones. Access to SECA and
OTF funding has been important in main-
taining product development momentum.

Technology Protection

RRFCS has a robust patent portfolio with
more than 25 patents and their foreign
counterparts, and the company is pursu-
ing almost the same number of patent ap-
plications. RRFCS has taken steps in all
of its development agreements to make
sure that it either retains title to the IP or
that it has a license to practice the tech-
nology. Careful IP management and the
time and expense associated with devel-
opment of a technically complex product
such as the RRFCS SOFC are expected to
provide a competitive advantage.

Prior Ohio Investments

2011 TFFCP Evaluation Summary

Commercialization Risk
Overall Score = 2.66

Path to Market

RR has a leading position in the world-wide
gas turbine market for stationary power gen-
eration. Originally, its plan was to establish
a partnership with AEP, a potential first util-
ity customer, to test and demonstrate the
initial commercial prototype SOFC system.
This system was intended to operate con-
tinuously as a base load power generator.
That agreement was terminated in 2008 be-
cause of the delay in RRFCS's technology
development schedule. While all equipment
has been removed from AEP's site, the stra-
tegic relationship between RRFCS and AEP
continues, and AEP remains seriously inter-
ested in the technology.

Corporate Stability

RR has a U.S. investment exceeding $1B
with more than 8,000 U.S. employees. Al-
though the company has many resources,
RRFCS must compete for them. The pro-
posed work will contribute to the decision
by RR on whether this manufacturing pro-
cess is robust enough to produce the large
quantity of high quality fuel cell components
necessary to do a large-scale demonstration.

Commercial Infrastructure

RR has a well-developed commercial infra-
structure that serves its current power genera-
tion product line. Much of this expertise will
be available to RRFCS. The company contin-
ues to believe that the U.S. will represent
nearly 50% of the potential market for this
product. Its investment in sales and market-
ing capabilities will increase as the product
moves closer to commercial introduction.

Reliability of FCs for Megawatt Scale Power Systems, 2010 $999,770

Low Cost Steam Reformer for 1MW SOFC Electric Power System, 2009, $600,000
Development of a High-Pressure Stack Block Test System for a Fuel Cell Power Module Overhaul Facility, 2008, $1,000,000
250KW Fuel Processing Subsystem, 2007, $999,870
Advanced Components for Commercially Competitive Solid Oxide Fuel Cells, 2006, $999,841

1MW Solid Oxide Fuel Cell System Package Development, Integration & Prototyping (collaborator to OnPower), 2006
Sulfur-Tolerant SOFC Power Systems Operating on Distillate Fuels (as SOFCo), 2003, $775,286

Mission Impact
Overall Score = 8.42

Cluster Formation

RRFCS has been working with a number of
Ohio suppliers during the development and
testing of this complex system, and business
with them is likely to increase with the planned
scale-up activities. RRFCS will make make-
or-buy decisions on the manufacture and as-
sembly of subassemblies, system integration
and packaging. In addition, the company has
established a strong relationship with Stark
State and employs student interns. Several
have been hired after graduation.

Ohio Economics

The company has located its headquarters in
North Canton and currently has 43 employ-
ees. As this product approaches market entry,
RRFCS has requested that market entry dates,
sales, and employment projections remain
confidential, but the proposal has been scored
on the basis of those projections. During the
3-5 year OTF commercialization target
timeframe, it appears that the largest benefit
to Ohio will come from both internal and ex-
ternal investment and SECA funding. If
RRFCS is successful in winning a Phase 11
SECA award for its demonstration project
(progress review by DOE appears positive),
up to $30 M could come from DOE to sup-
port this effort. The company anticipates con-
tinuation of its current employment growth
pattern and intends to hire within Ohio to sup-
port the manufacturing, assembly, packaging,
and testing that will be required.

Business Model

RRFCS intends to produce the active fuel cell
tubes by printing the active layers on the bare
ceramic tubes purchased from a ceramics sup-
plier. These active tubes will be assembled into
stacks, the stacks will be combined into a genera-
tor module, and four generator modules will be
assembled into a full fuel cell system and tested
by RRFCS. An intermediate production facility
will be required to meet early production de-
mands. The siting decision for this production
facility will be made by 2013, followed by a de-
cision on a full-scale manufacturing facility.

Page 2 of 2
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2011 TFFCP Evaluation Summary

Third Frontier Fuel Cell Program

Battelle Memorial Institute

Improving the Manufacturing Readiness of a Solid Oxide Fuel Cell Military

Power Generator

TFFCP 11-103

Previous Ohio Investment

Under a 2009 TFFCP award, Battelle
successfully created a new version of its Ad-
vanced Power Generator (APG) that inte-
grates NexTech's SOFC stack with Battelle's
proprietary desulfurization, fuel processing
and balance-of-plant (BOP) subsystems. A
factory acceptance test of a 2kW stack and
a system shakedown and demonstration are
scheduled for completion by the end 0f2010.
Near-term revenues and jobs (from USDoD
contracts and early demonstration unit sales)
have fallen well short of projections and are
now scheduled for 2013/2014 rather than
2011. The longer-term projections have been
delayed only by one year.

Project Description

In this 2-year project, Battelle proposes
to improve the manufacturing readiness and
Technology Readiness Level (TRL) from 4 to
6 for its pallet-mounted, Advanced Power Gen-
erator (APG) system, a replacement for inter-
nal combustion power generators used by the
military. The SOFC-based products proposed
(2kW to 15kW) will operate on JP-8 fuel. The
project involves a rigorous SOFC stack test-
ing effort and, in parallel, a field test of the
packaged system with a PEMFC will be con-

2011 TFFCP Evaluation Summary

Final Score: 82.3

Rank: 2

ducted. While the PEMFC does not adequately
meet the JP-8 fueling requirement, the test will
demonstrate the manufacturing readiness of the
desulfurization system and BOP. Collabora-
tor Energy Technologies, will improve the con-
trols, reliability, and packaging, and reduce the
manufacturing costs. After the testing by the
Air Force Research Laboratory (AFRL) using
labor provided by UES, the system will be
demonstrated to attract military funding for an
engineering design contract leading to a pro-
duction contract for Energy Technology.

Key Issues

e The Battelle/Energy Technology/AFRL/
NexTech team features very strong Ohio tech-
nical and manufacturing capabilities and a
business management team that has access
to and experience in the targeted market.

e While the military has placed a priority on
fuel reduction and has targeted power gen-
eration for advanced technology, the tim-
ing of volume purchases of equipment is
subject to strategic and budget drivers that
the technology providers cannot control.
This creates a risk in the project’s meeting
its economic development projections.

T
Technical/lCommercial &

Low Mission Impact  High

Stage of Development

County Location

* Franklin

Funds Requested

TFRDF Request: $1,000,000
WCF Request: $ 0
TOTAL Request: $1,000,000
Cost Share: $1,000,000

Collaborators

e Air Force Research Laboratory
(AFRL), Wright Patterson AFB

e Energy Technologies, Inc.
e UES
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TFFCP 11-103 / Battelle Memorial Institute

Technical Risk
Overall Score = 3.13

Technical Reach

Battelle has designed and built a proto-
type power generator based on NexTech's
SOFC technology that meets a number of
the military's requirements, including the
ability to use JP-8 fuel. Thus, many of the
BOP design issues have been resolved, but
field demonstration is required to validate
the manufacturing readiness. The SOFC
stack has proven to be more tolerant of
sulfur-containing fuels, but it requires
packaging and controls upgrades and ad-
ditional testing by the Air Force to dem-
onstrate TRL-6 achievement.

Resource Limitations

Battelle has excellent technical capabilities
related to fuel cell development. NexTech's
"FlexCell" SOFC has demonstrated im-
proved performance characteristics com-
pared to other SOFC suppliers. Energy
Technologies currently manufactures and
sells ruggedized power systems to the U.S.
military and major defense contractors.
AFRL, with its facilities, equipment, and
fuel cell experience, is uniquely qualified
to conduct a vigorous stack performance
verification program. Battelle has already
invested $10M in project, plus the OTF
funds. Energy Technology will need $5M
to $10M in 2013 and 2014 to prepare the
manufacturing facility to begin production
and product entry of 500 units in 2015.

Technology Protection

Battelle has many patents protecting the
sulfur removal, hydrogen reformer, and
BOP component technologies. The SOFC
fuel cell for this APG will be purchased
from NexTech. Battelle and NexTech both
have independent, unique intellectual
property programs that will differentiate
the APG product from competing prod-
ucts. The Battelle APG design considers
the fuel cell system to be a purchased com-
ponent. The appropriate IP will be li-
censed to Energy Technologies, Inc. who
will manufacture the APG's in Mansfield,
Ohio, for military customers.

Prior Ohio Investments

Commercialization Risk
Overall Score = 2.07

Path to Market

The U.S. military is seeking ways to reduce
the fuel requirement for forward-based opera-
tions and has identified the increased efficiency
of fuel cells for power generation as technol-
ogy to be pursued. AFRL, the research and
development arm of the U.S. Air Force, is ac-
tively participating in the project and its de-
termination that the Battelle APG has reached
TRL 6 will influence implementation activity
not only by the Air Force, but also by the other
Armed Services. Energy Technologies cur-
rently has an established sales channel for
military power generation systems. The
Battelle/Energy Technologies team will bid on
military procurements for APGs.

Corporate Stability

Battelle, a well-known, financially stable
R&D organization, has experience in set-
ting up business ventures such as that pro-
posed with Energy Technologies. Energy
Technologies is an economically sound,
well-established military supplier.

Commercial Infrastructure

Battelle is a world-class R&D organization
with experience in setting up spin-off com-
panies and licensing technologies. It does
not typically manufacture and sell products
directly, but will team with Energy Tech-
nologies that has both the manufacturing
capability and the sales channel for military
customers. Energy Technology will manu-
facture the Battelle APG in Mansfield, Ohio.

e Solid Oxide Fuel Cell Generator Prototype, 2009, $1,000,000

2011 TFFCP Evaluation Summary

Mission Impact
Overall Score =7.84

Cluster Formation

The key system component, the SOFC stack,
will be sourced from NexTech, and will be
assembled by Energy Technologies, both
Ohio companies. Other BOP components
will be purchased from Ohio companies
such as Catacel and others in the Ohio fuel
cell supply chain.

Ohio Economics

The project team expects to build 100 pre-
production prototypes in 2014, and begin
commercial production with 500 units in
2015. Forecasted sales are $4M in 2014,
$25M in 2015, $50M in 2016, $75M in
2017, and $100M in 2018. Forecasted cu-
mulative jobs at Energy Technologies are
16in 2014, 80 in 2015, 160 in 2016, 240 in
2017, and 320 in 2018. It is expected that
additional job creation will occur at other
Ohio supply chain companies such as
NexTech and Catacel.

Business Model

Energy Technologies has both the manufac-
turing capability and the sales channel for
military customers, and will manufacture the
Battelle military power generator in
Mansfield, Ohio. Battelle will license the
appropriate technology to Energy Technol-
ogy and will obtain royalties from Energy
Technology on APGs sold. The Battelle/
Energy Technologies will team to bid on
early military procurement of APUs.

Page 2 of 2



Ohio

2011 TFFCP Evaluation Summary

Third Frontier Fuel Cell Program

Lockheed Martin MS2
Military SOFC Genset Demonstration

TFFCP 11-106

Previous Ohio Investment

Lockheed Martin MS2 has received two
previous awards totaling $2M to develop an
SOFC system, including balance-of-plant
(BOP), that can meet military performance
requirements for mobile generator sets
(gensets). In its most recent award, MS2
completed shock and vibration testing of
BOP components without failures, improved
the power density of the hot stage assembly
(HSA), began fabrication of a new thermal
jacket for the HSA, and completed success-
ful shock/vibration testing of the HSA iso-
lation mechanism. MS2 and Technology
Management, Inc. (TMI) have completed
2,400 hours of testing of the stack with the
longest test lasting 150 hours. Issues related
to stack sealing and coking or carbon depo-
sition appear to have been addressed. These
two grants have created 14 new jobs and 2
vacancies exist. Both will end in early 2011.

MS?2 also recently received a $1.65M
award from the U.S. Army/CERDEC to de-
sign, build, and conduct initial functional
testing of a 1-kW SOFC genset with JP-8
containing 500 ppm sulfur. This award rep-
resents the first tangible sign of military sup-
port for this technology. MS2 expects to
create 10 additional jobs with its CERDEC
award which will keep the company on track
to create a total of at least 20 jobs during
the TRL 5 development stage.

Project Description

In the CERDEC program, MS2 will cre-
ate a new system design more suitable for
Army genset applications, build it, and con-
duct initial functional testing by QE3 2011.
This demo unit will then be used in the pro-
posed OTF program for initial environmen-
tal testing in Lockheed's environmental
chamber (TRL 5 demo). To reach TRLS will
require 1-button stand alone startup within
1 hour, shock and vibration testing of the
integrated system, establishment of the tem-
perature and humidity operational range with

2011 TFFCP Evaluation Summary

Final Score: 79.1

Rank: 3

water neutrality, and demonstration of fuel
efficiency at various power levels.

In the OTF program, improved compo-
nents and subsystems will be developed in
collaboration with five participating Ohio
suppliers. They include Gorman-Rupp (wa-
ter and fuel pumps), Catacel (exhaust con-
densers), Refractory Specialties (insulation),
Energy Technologies (rugged UPS/inverter)
and Core Technologies (DC/DC converters).
Most of these suppliers have received pre-
vious OTF support for fuel cell component
development, and MS2 is focused on build-
ing an Ohio-centric supply chain for its
SOFC genset. MS2 will also work with
Edison Welding Institute (EWI) to improve
the manufacturability of the HSA. During
2012, the improved system will be taken to
Camp Ravenna for a field demonstration
(partial requirements for TRL 6).

Key Issues

e The military genset opportunity has been
identified as best point of entry for SOFC
fuel cell technology. At the present time,
there is great interest in reducing genset fuel
consumption on the front lines by one-third.
However, financial support for this tech-
nology by the military remains limited.

® MS2 received previous OTF funding to
improve the energy density of this sys-
tem. While the energy density has been
improved, it has not attained required
levels. MS2 believes that it has another
approach that will achieve the goals, but
this remains to be proven.

e MS2 is relying on a first-to-market strat-
egy, and it is unclear whether this is a vi-
able approach without knowledge of the
technical positions of its competitors. Com-
petitors are likely to include Acumentrics
(MA) and Delphi (MI). Compatibility with
untreated JP-8, system durability, and time
to market are expected to be the key prod-
uct differentiators.

T
Technical/lCommercial &

Low Mission Impact  High

Stage of Development

County Location

Summit

Funds Requested

TFRDF Request: $1,000,000
WCF Request: $ 0
TOTAL Request: $1,000,000
Cost Share: $1,200,104

Collaborators

e Technology Management, Inc.
(TMI)

e Catacel Corporation

e Energy Technologies, Inc.
e Gorman-Rupp Industries

e Refractory Specialities, Inc.

e Core Technology, Inc.
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TFFCP 11-106 / Lockheed Martin MS2

Technical Risk
Overall Score = 5.07

Technical Reach

Major issues were encountered with BOP
component operation and reliability, ther-
mal management, electronics and controls,
and packaging. These problems limited the
ability to operate the system for extended
periods of time, but none were judged to be
"show stoppers." MS2 and its collaborators
appear to have the expertise in component
development, systems engineering and test-
ing to address these issues, but the ability
of the system to function continuously for
1,000 hours remains to be demonstrated.

Resource Limitations

Although this is a strong technical team,
MS?2 is supporting fuel cell development
through its internal R&D (IRAD) funds
which are limited. DOD data suggests that
$5M will be required to bring this technol-
ogy to the TRL 5 level and an additional
$8M to reach the TRL 6 level. Additional
funding of $20-30M likely will be required
for manufacturing development and scale-
up. Lockheed Martin Corporation spent
$1.7M in 2010 and has already committed
$1M in 2011 IRAD funds to fuel cells with
additional amounts under consideration.

Technology Protection

The core fuel cell IP is held by TMI through
a combination of U.S. and international pat-
ents, trade secrets, and know-how. The age
and coverage of the relevant TMI patents
has not been specifically identified, and
most of the IP appears to be held in the form
of trade secrets. Lockheed adds intangible
IP in the form of know-how and trade se-
crets related to ruggedization of products
and system integration. The parties have
negotiated a licensing agreement covering
rights to IP developed under programs on
which they are jointly working.

Prior Ohio Investments

Commercialization Risk
Overall Score = 3.00

Path to Market

Lockheed has contacts with all of the mili-
tary agencies and is directly working with
several that have expressed interest in fuel
cell gensets. The Program Manager for
Mobile Electric Power has indicated that
successful completion of the CERDEC grant
and this OTF work plan would bring the fuel
cell to a point where it is likely to qualify to
for insertion into a specific military program
which would provide development funding
from the military.

Corporate Stability

MS?2 has been located in Akron for over 80
years and has multiple military R&D and pro-
duction programs. MS2 has grown from 550
employees in Akron in 2005 to 700 employ-
ees in 2009. Manufacturing employment at the
Akron facility has increased from 69 to 116
over this same period and includes machin-
ing, assembly, cable manufacturing, welding
and finishing. MS2 expects the its commit-
ment of IRAD funds to position future manu-
facturing for the fuel cell genset in Akron, but
this ultimately will be a business decision.

Commercial Infrastructure

Lockheed is an established and qualified
DOD supplier/contractor. In 2009, LM in-
vested $750K to support marketing and
proposal efforts in pursuit of military
SOFC opportunities. During 2010, MS2
has already conducted 30-40 briefings and
tours of its Advanced Fuel Cell Lab for
Lockheed senior management, military
personnel, elected officials, and DOE
staff. MS2 is actively pursuing additional
CRAD funding with multiple branches of
the military and has an ongoing fuel cell
program at DOE in Golden, CO.

¢ Miltary SOFC Ruggedization, 2010, $1,000,000
o Military SOFC Genset Project, 2009, $998,393

2011 TFFCP Evaluation Summary

Mission Impact
Overall Score =7.75

Cluster Formation

MS?2 is developing and intends to commer-
cialize cell and reformer technology devel-
oped by TMI, an Ohio company. MS2
currently purchases approximately $500M
(1/08-5/09) in materials from Ohio suppli-
ers. There are five Ohio subcontractors
whose products will be incorporated into
this fuel cell as part of this project. Testing
is planned at Stark State College, and EWI
is assisting with joining issues.

Ohio Economics

MS2 projects reaching TRL 5 by August
2011 and TRL 6 by early 2013. Military
program funding could become available
to MS2 as early as late 2011 for a spe-
cific end-use application. By 2014, MS2
projects that it will create or retain 40
jobs. MS2 estimates that 700 Ohio jobs
would be directly created or retained in
manufacturing, engineering, and support
fields at MS2 and its suppliers as soon as
full production is reached.

Business Model

While precise market projections are pro-
prietary, the size of the market for military
tactical gensets appears to be considerable
($200-700 million). Other end uses such as
ground vehicle APUs and FEMA needs
would further expand the application of this
technology. The target market entry date
appears to be in the 2014-2017 time period
(exact date proprietary), but the operational
cost of fuel and military requirements may
accelerate this time line. Current plans are
for 70% of the value to come from Ohio
suppliers, further strengthening the case of
Ohio production at MS2.
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Third Frontier Fuel Cell Program

American Trim, LLC (AmTrim)

Low-cost Manufacturing System for Fuel Cell Components

TFFCP 11-122

Previous Ohio Investment

OTF has made two previous awards to
American Trim, LLC (AmTrim) to develop its
high speed electromagnetic forming (EMF) and
laser welding technologies. These technologies
were intended to form and join bipolar plates for
General Motors (GM) to use in PEMFC:s for au-
tomobile propulsion. Their potential to be scaled
at 10% of'the cost of other processes made them
attractive to AmTrim and GM. Both of these
projects achieved their technical goals and dem-
onstrated that high velocity metal forming could
be used to form bipolar plates using 1% of the
energy of traditional forming. There are currently
8 employees working on the technology devel-
opment team and in 2011 there will be 2 funded
production jobs and 8 commercial jobs.

AmTrim's business for EMF and joining has
developed more slowly than projected. GM has
made a policy shift away from hydrogen fuel cells
in favor of battery technology for electric vehicle
applications. Although the GM fuel cell team con-
tinues to function, its goals have been pushed out
from 2012 to the 2017-2020 timeframe, and it now
appears likely that GM will not require bipolar plates
from American Trim until 2013—14. AmTrim does
nothave abinding agreement with GM and has been
approached by many major manufacturers who are
interested in these new manufacturing technologies,
particularly for crimping applications. AmTrim has
invested heavily in the development of this technol-
ogy for the purposes of axisymetric crimping.

Project Description

In this project, AmTrim will work with
Modine to produce the more effective plates
for heat exchangers that are used in Modine's
SOFC balance-of-plant (BOP) and new
emerging Rankine cycle heat exchangers for
heat recovery units on Class 8 trucks. The
total volume projected is 5M plates for a
market of $5—-6M annually. Because the vol-
ume is low, conventional tooling does not
warrant the investment in product improve-
ments, but EMF at 10% of the cost of con-
ventional tooling makes these improvements
viable. Modine also intends to work with
AmTrim in the area of laser welding. Using

2011 TFFCP Evaluation Summary

Final Score: 76.2

Rank: 4

lasers to replace existing vacuum brazing
methods will be investigated to allow down-
gauging of the flow fields. Modine feels that
this combination of manufacturing technolo-
gies could revolutionize current heat ex-
changer manufacturing methods.

In this project, AmTrim will enhance the
capabilities of the current prototype manufactur-
ing equipment by doubling the power of the ca-
pacitor bank to over 60 kJ, designing parallel
switches to increase switch life for millions of
discharges, developing a durable compliant layer,
and integrating the forming and laser cutting/
piercing process into a continuous production line
with appropriate monitoring capabilities. Initial
simulation modeling by LS-DYNA will be done
by OSU prior to the construction of both alpha
and beta machines. ONU will analyze the flow
properties within the fuel cell using computa-
tional fluid dynamics (CFD). AmTrim will pri-
vately fund a production line for the Modine part
and produce runs of approximately 1,000 for
evaluation as the manufacturing process becomes
more robust.

Key Issues

e Atthis point, cost savings in energy consump-
tion, tooling, and capital equipment are pro-
jections based upon early stage prototypes.
It remains to be proven if these savings can
be sustained in a production environment.

e The slower than projected growth of the fuel
cell market has greatly increased the eco-
nomic pressure on the developing fuel cell
supply chain. This trend has been exacerbated
by the recent economic downturn. AmTrim's
project with GM has been affected, and ini-
tial market pull for automotive propulsion is
not expected to occur until 2013—-14.

e Earlier TF awards have raised the profile of
these new manufacturing technologies and
attracted the attention of other manufactur-
ing companies (Parker Hannifin, Crown,
Moen, Modine, and others) who have con-
tacted AmTrim. A viable commercial produc-
tion line has the potential to transform these
inquiries into new business opportunities for
AmTrim in many industries beyond fuel cells.

T
Technical/lCommercial &

Low Mission Impact  High

Stage of Development

County Location

&

Allen

*

Funds Requested

TFRDF Request: $ 994,263
WCF Request: $ 0
TOTAL Request: $ 994,263
Cost Share: $ 994,454

Collaborators
e Ohio Northern University

e The Ohio State University
(OSU), Department of
Materials Science

e Edison Materials Technology
Center
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TFFCP 11-122 / American Trim, LLC (AmTrim)

Technical Risk
Overall Score = 3.73

Technical Reach

AmTrim already has capability in place for
metal forming, piercing, and shape corrections
via EMF. The company has built a three stage
in-line alpha EMF machine and is completing
a beta forming machine to produce full-scale
bipolar plates. The proposed equipment en-
hancements for this project will involve engi-
neering know-how but should lie within
AmTrim's capabilities. The Ohio State Uni-
versity (OSU) will assist by developing form-
ing parameters for the Modine heat exchanger
plates using a simulation based on LS-DYNA
modeling, and ONU will use computational
fluid dynamics to analyze flow properties in
the fuel cell.

Resource Limitations

Because the fuel cell market has developed
more slowly than anticipated, AmTrim has
limited resources available to support new
product development in this area. This
project shows good creativity by combin-
ing a fuel cell application (BOP heat ex-
changer for SOFCs) with a truck application
to create a project of sufficient mass to be
economically viable. OTF support and
AmTrim cost share should be sufficient to
demonstrate the economic advantages of
these new manufacturing technologies in a
commercial application, and both AmTrim
and Modine will have incentive to expand
their relationship.

Technology Protection

Although this technology was originally
developed and patented at OSU, AmTrim
has a strategy that includes maintaining con-
trol over all aspects of the IP. AmTrim and
all collaborators have formal IP agreements.
These agreements contain provisions for
dispute resolution related to IP ownership
but they provide that no injunction may be
obtained that precludes the use of the dis-
puted IP from this program.

Prior Ohio Investments

Commercialization Risk
Overall Score = 2.60

Path to Market

AmTrim has an annual commitment from
Modine to purchase $6M of Heat Recov-
ery Plates for a fluid channel distribution
system for an SOFC BOP system and a
truck application if certain cost and per-
formance targets are met. If this effort is
successful, many additional end-use ap-
plications at Modine would be candidates
for this manufacturing technology.

Corporate Stability

AmTrim, a privately held company head-
quartered in Lima, Ohio, was founded in
1951 and specializes in metal coating,
decorating, and forming. It has annual
sales of approximately $150M and em-
ploys 700-800 Ohioans. The company has
operations in the Midwest, Southeast, and
Mexico, but approximately 70-80% of its
total employment is in Ohio. AmTrim pro-
duces up to 750,000 parts per day and has
long-standing supplier relationships with
industry leaders such as Whirlpool and In-
ternational Truck. Modine is a global
leader in innovative thermal technologies
with over $1.6B in annual revenue.

Commercial Infrastructure

AmTrim has an existing sales and market-
ing staff that serves the transportation, ap-
pliance, architectural, and arts and leisure
industries. It is able to service its products
with its field support staff. In addition,
AmTrim has a strong product design team
to assist the customer in optimizing prod-
uct design for manufacturing efficiency. Its
production capabilities include stamping,
assembly, coating, screen printing on metal,
anodizing, and roll forming.

o Agile Hybrid Joining of Fuel Cell Bipolar Plates, 2008, $1,000,000
o Agile Low-Cost Manufacture of Fuel Cell Plates via EMF, 2007, $1,000,000
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Mission Impact
Overall Score = 7.09

Cluster Formation

This project will allow AmTrim to build
a stronger relationship with this global
fuel cell component leader. Beyond fuel
cells, lower cost forming and joining have
the potential to position AmTrim as a key
supplier to other Ohio manufacturing
companies. If the projected cost savings
are confirmed, high speed forming and
joining could enable many Ohio compa-
nies to become more cost competitive in
their respective industries.

Ohio Economics

Successful completion of this project could
result revenues of $1M and 26 jobs by Year
3 for AmTrim. Modine sales are expected
to grow to $6M by Year 5 and to maintain
the 26 jobs. While this impact is relatively
small, the companies have been discussing
the wider application of these two manu-
facturing processes and have identified op-
portunities within Modine's product line that
could lead to $100M annually in new rev-
enues for AmTrim.

Business Model

AmTrim envisions a phased approach that
will allow the company to create the
equipment to move from production of
single parts to millions of parts. This work
will take place at the Lima facility and will
involve multiple generations of equipment
for high speed forming and joining that
will be configured in increasingly com-
plex production lines. It is estimated that
3—5+ years will be required to fully ma-
ture the production process.
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Third Frontier Fuel Cell Program

ITN Energy Systems, Inc.

Commercialization of Direct Borohydride Fuel Cell Stacks Utilizing Chemical
Hydrogel-based Polymer Electrolyte Membranes and Catalyst Binders

TFFCP 11-110

Previous Ohio Investment

ITN Energy Systems, Inc. has not received
a prior OTF award, but the project proposed
is a direct extension of a 2009 TFFCP award
to The Ohio State University (OSU) on which
ITN is a collaborator and commercializing
entity. The 2009 project is nearing completion
and has led to the successful development of a
biopolymer-based DBFC eclectrolyte mem-
brane, an electrode catalyst binder, and a Ni-
based composite anode catalyst that have
demonstrated a 60% improvement in the
DBFC power density. Plans for ITN establish-
ing anew fuel cell production company in 2011
have been delayed until 2013, although in 2011
two ITN employees will be relocated to Ohio
creating ITN-Ohio.

Project Description

The goal of the project is optimize, manu-
facture and commercialize Direct Borohydride
Fuel Cells (DBFCs) in Ohio that are targeted
at portable and mobile fuel cell applications.
DBFCs can operate on liquid sodium borohy-
dride, a safe, non-toxic feedstock. OSU de-
veloped the DBFC membrane and catalyst
binder materials from chitin, an inexpensive
natural biopolymer made from shrimp and lob-
ster shells. These materials cost less than 10%
of the currently used membrane material,
Nafion®. ITN plans to start a polymer mem-

2011 TFFCP Evaluation Summary

Final Score: 59.4

Rank: 5

brane and catalyst manufacturing facility in
Ohio at the beginning of the project that will
be expanded to an assembly facility for pro-
ducing DBFCs for performance characteriza-
tion and field testing, and ultimately,
commercial product. This 2-year project will
include laboratory-scale optimization of the
membrane preparation and assembly of com-
plete DBFC stacks, followed by pilot plant pro-
duction and assembly of DBFC stacks for
long-term testing.

Key Issues

e The establishment of an Ohio fuel cell manu-
facturing facility is a compelling advantage
of the proposal, and ITN has proven experi-
ence and capability in creating successful
technology-based spin-off companies.

® The economic impact schedule is very ag-
gressive based on the current stage of
DBFC development. Demonstrations of the
prototype DBFCs applied to specific ap-
plications are likely to be required before
commercial product sales will be achieved.

e There are no customers or strategic mar-
keting partners directly involved in the
project that support a market pull for the
DBFC proposed. Interest by Boeing is for
a product line that does not appear to be
within the initial ITN target market.

T
Technical/lCommercial &

Low Mission Impact  High

Stage of Development

County Location
Y Located outside of Ohio

2,

Funds Requested

TFRDF Request: $1,000,000
WCF Request: $ 0
TOTAL Request: $1,000,000
Cost Share: $1,000,000

Collaborators

e The Ohio State University
(OSU)
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TFFCP 11-110 / ITN Energy Systems, Inc.

Technical Risk
Overall Score = 5.40

Technical Reach

The chitosan membrane electrolytes and
binders have been demonstrated at the labo-
ratory scale and have shown a 60% perfor-
mance improvement over Nafion®
equivalents. Long-term (~5000 hours)
chemical, thermal and mechanical stability
need to be characterized and optimized. In
addition, the ability to cast the membrane
at the pilot-scale needs to be verified, sys-
tem integration of the entire stack must be
demonstrated, and cost reduction of the bal-
ance-of-plant remains to be achieved. The
end-of-project deliverable will be demon-
stration of a full-sized (1 kW) DBFC stack.

Resource Limitations

ITN's management team has successfully
spun off four companies, two producing
CIGS PV products, one producing micro-
energy storage devices, and one producing
spacecraft subsystems. Each of these com-
panies is producing annual revenues at
multi-million dollar levels. The proposed
project funds appear sufficient to accom-
plish the project goals, but the next stage of
commercialization will require $10M that
will be sought from investors and federal
grants. "Soft" commitments for this level of
funding have been obtained.

Technology Protection

OSU has submitted provisional and full
patent applications that cover the catalyst
binder technology and also has IP covering
the chitosan membrane technology and
nickel alloy anode catalyst. ITN and OSU
have a technology transfer arrangement in
place and ITN has been granted exclusive
corporate licensing rights.

Prior Ohio Investments

Commercialization Risk
Overall Score = 5.80

Path to Market

ITN has targeted the portable power applica-
tion for its initial product line. Kirloskar Inte-
grated Technologies, the largest diesel
generator set manufacturer in India, and
Boeing have both expressed interest in the
DBFC technology and a willingness to work
with ITN if the technology goals are success-
fully met. However, there is no active customer
involvement in the TFAEP project. Strategic
partnerships, yet to be developed, will likely
be needed to reach the intended markets.

Corporate Stability

ITN is a 15-year old R&D company based
in Littleton, CO that introduces its technolo-
gies through new company spin-outs. It em-
ploys between 25 to 100 people depending
on the status of a new spin-out. Its major
source of revenue is contract research and
it currently has $9M in government (~75%)
and industrial projects ongoing.

Commercial Infrastructure

ITN technologies are commercialized
through stand-alone, spin-out companies.
The plan for the DBFC technology will fol-
low that approach with the new Ohio com-
pany created as part of this project. ITN has
had discussions with the companies men-
tioned earlier, and they present potential
avenues to markets through their existing
infrastructures. However, these discussions
appear to be still at an early stage.

Mission Impact
Overall Score = 5.92

Cluster Formation

The DBFC technology proposed has its
roots at OSU, and OSU continues to sup-
port its optimization. ITN will establish a
DBFC production operation in Ohio, and
has identified several Ohio companies in
the Ohio fuel cell supply chain/cluster that
could supply DBFC materials and bal-
ance-of-plant components. While ITN will
seck Ohio suppliers, none of these are
active in the proposed project. At the cur-
rent stage of commercial and business de-
velopment, it is too early to establish firm
supplier relationships.

Ohio Economics

ITN's new Ohio company will initially lease
space, potentially at Tech Columbus, and
consist of 2 employees in 2011 growing to
6 by the end of the project in 2012. Mem-
brane Electrode Assembly (MEA) produc-
tion will begin during the project period, and
in 2013 a capital raise of $10M will be
sought. With that capital raise, a commer-
cial-scale manufacturing facility for DBFCs
will be established and employee count will
be 10. Revenues will begin in 2014 in the
range of $2M to $4M growing to $8M in
2016. Employee count in 2014 an 2016 will
be 15 and 30 respectively. Full production
employment in 2020 is projected to be 150.

Business Model

ITN plans to create an Ohio entity to
manufacture, market, and distribute
DBFCs for a variety of markets. Its initial
products are expected to focus on portable
power applications such as lift trucks,
construction tools, scooters, and military
generators. ITN will partner with larger
companies with established market access
for specific applications and will support
product development to adapt the technol-
ogy for additional markets.

o Development of a Cost Effective Membrane Electrolyte Assembly and a Direct Borohydride Fuel Cell, 2009, $350,000 (Lead

Applicant—OSU)
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Third Frontier Fuel Cell Program

Mound Technical Solutions, Inc. (MTS)
Comprehensive Fuel Cell Evaluation Products and Services

TFFCP 11-107

Previous Ohio Investment

Mound Technical Solutions, Inc. (MTS)
received a 2005 TFFCP award to develop
an alpha-level comprehensive fuel cell test
system prototype and a 2007 TFFCP award
to upgrade the prototype to a commercial
product and add additional capabilities in-
cluding enhancing test fixtures for PEMFCs
and SOFCs. The result of these earlier
projects is that MTS has produced the lead-
ing fuel tester on the market; however, eco-
nomic impact estimates by MTS have fallen
well short of projections. MTS employment
has grown to 10 staff, about 25% of that pro-
jected. Likewise total fuel cell tester sales
are below projections and currently stand at
13, generating slightly over $1M.

Project Description

MTS proposes creating a "one-stop" fuel
cell testing service business to serve fuel cell
developers, manufacturers and end users. Cur-
rently a complete, standardized set of "mil-spec”
tests for fuel cell technologies and equipment
does not exist, so fuel cells are tested to more
generalized "mil-specs" that are in place. Based
on MTS' experience with its fuel cell tester prod-
uct and from feedback from end-users such as
the Air Force and FBI, it will tailor and/or de-
velop "mil-specs" for fuel cells in such areas as
electromagnetic compatibility, durability, heat
generation, emissions, fuel compatibility and
many others. The "one-stop" testing business will
incorporate the use of MTS' in-house equipment
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and those at the facilities of other Ohio fuel cell
cluster companies such as University of Dayton
Research Institute (UDRI), Air Force Research
Laboratory (AFRL), Stark State, L3 Communi-
cations—Nova, etc. The Air Force will supply a
variety of "personal power" fuel cells (~50 watts)
it is evaluating to use in the test development.

Key Issues

e The need for fuel cell testing services and
standards development proposed might be
premature based on the status of the fuel
cell utilization. Interest from smaller sys-
tem developers and the military is evident,
but this does not appear to support the busi-
ness growth projected.

e While MTS and its team have the techni-
cal capabilities to design and perform the
testing, the creation of the proposed ser-
vice business presents challenges for the
team. The resources that will be required
in terms of personnel and financing appear
to be underestimated and likely will rely
heavily on Air Force support.

e Organizing and setting up the business ar-
rangements for an Ohio network of testing
capability presents additional unaddressed
challenges. Identification of the capabili-
ties required to create the "one stop" shop
to date appear to be defined by individual
customer request rather than industry con-
sensus of need.
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Funds Requested

TFRDF Request: $ 999,271
WCF Request: $ 0
TOTAL Request: $ 999,271
Cost Share: $1,003,656
Collaborators

e University of Dayton Research
Institute (UDRI)

e Air Force Research Laboratory
(AFRL), Wright Patterson AFB

e ENrG Inc. (Buffalo, NY)

e Heraeus, Inc. (W. Conshohocken, PA)
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TFFCP 11-107 / Mound Technical Solutions, Inc. (MTS)

Technical Risk
Overall Score = 6.53

Technical Reach

MTS and UDRI have established testing and
analytical equipment in place that will serve as
the core for testing service proposed, but rela-
tionships with other Ohio testing providers will
need to be formalized. The ability for MTS to
establish industry-accepted standards is not com-
pletely clear, although the participation by the Air
Force adds a level of creditability. The current
dynamic nature of fuel cell technology results in
new materials and configurations being intro-
duced making selection/identification of the test-
ing equipment that will be needed uncertain.

Resource Limitations

The technical capabilities at MTS, UDRI
and AFRL create a strong base for services
proposed, but the ability to consolidate these
resources, form them into a marketable busi-
ness, and financially support the business
development aspects related to the service
is less clear. Future capital requirements and
business development costs by early cus-
tomer usage are expected to support the
business as well as investor and additional
federal/military funding. Initial discussion
with angel investors is underway.

Technology Protection

The intellectual property involved in the
project is the expertise and experience resid-
ing within the project team. MTS has gained
critical knowledge of fuel cell systems and
customer needs in the area of fuel testing from
its current fuel cell tester business. By being
the organization that establishes the test pro-
cedures and protocols, MTS believes it will
be positioned to be the premier provider of
the test services proposed.

Prior Ohio Investments

Commercialization Risk
Overall Score = 5.67

Path to Market

MTS will initially focus on personal power
fuel cell testing services with the Air Force
as its target customer, but plans to be ca-
pable of testing all fuel cell platforms in
sizes from watts to several kilowatts. ENrG
and Heraeus, fuel cell component manufac-
tures/suppliers, are collaborators in the
project and have indicated interest in and
plans for using the testing services proposed.
The FBI has visited MTS and indicated its
strong interest in having a testing service
such as that proposed by MTS.

Corporate Stability

MTS was founded in 1996 and is located
in the Mound Advanced Technology Cen-
ter in Miamisburg, OH. It currently has
10 full-time employees. Its revenues are
from fuel cell tester and specialty instru-
mentation (tritium testers) sales and con-
tract R&D, and have been steady at
slightly under $1M annually. It is debt-
free and profitable. New staff, some sup-
ported by the proposed project, will be
hired to support development and market-
ing of the testing service.

Commercial Infrastructure

MTS has a worldwide sales and service or-
ganization for its tritium testers, a niche
product providing a steady business. The
fuel cell tester is sold directly and through
instrumentation distributors. The marketing
of the new testing service will require de-
velopment directed by the new marketing
personnel being hired under this project.

Mission Impact
Overall Score = 5.42

Cluster Formation

MTS proposes utilizing existing analytical
capabilities and equipment in the Ohio fuel
cell cluster to provide the entire array of
testing services it will offer. It is already
partnered with UDRI and AFRL and has
worked with Stark State for customer re-
quested testing services provided to date.
MTS believes that the being the first to of-
fer comprehensive fuel cell testing services
will make it the "go to" source for evaluat-
ing products both by fuel cell developers
and end users.

Ohio Economics

MTS projects that its testing service busi-
ness will generate $4.5M in revenues and
16 jobs by 2013 and $6M and a total of 25
jobs by 2015. These estimates are based on
market research projections for fuel cell
sales growth. Unfortunately, these forecasts
have proven to have been optimistic as
shown by the slower than anticipated growth
of MTS' fuel cell tester sales and resultant
jobs. While customer demand appears
promising, firm estimates of usage have not
been established.

Business Model

MTS has sufficient space at the Mound
Technical Center to expand and accommo-
date the proposed testing service business.
The marketing plan is not yet fully devel-
oped and initially it will rely on word-of-
mouth communication and collaborator
recommendations. Developing the business
model and arrangements for accessing the
Ohio testing capabilities will be a challenge
yet to be fully addressed.

o Development, Maintenance and Commercialization of a Comprehensive Fuel Cell Test System, 2005, $600,000
e Enhancement of Comprehensive Fuel Cell Test System Products, 2007, $494,040
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Third Frontier Fuel Cell Program

Hocking Technical College

Solid Oxide Fuel Cell Stationary Power Generation Demonstration

TFFCP 11-112

Previous Ohio Investment

Hocking Technical College has not re-
ceived any prior OTF awards as a lead appli-
cant. However, Hocking is a major
collaborator on a 2010 TFFCP award to
NexTech Materials. In that project, Hocking's
role is to install and operate equipment for the
manufacture of green electrolyte tape for
NexTech's large-area FlexCell product. The
project is claimed to be on schedule with ini-
tial tape production to begin in mid-2011.

Project Description

In this 2-year project, Delphi will install
two SkW, fixed position, natural gas powered,
solid oxide fuel cell (SOFC) power genera-
tors at Hocking Technical College. These fuel
cells will demonstrate the durability and effi-
ciency of SOFC systems as they power a pub-
lic, medium-sized building (12,500 square
feet). The two SOFC units will run 24 hours a
day for about 11 months. The efficiencies of
the systems will be evaluated and compared
to the efficiencies and emissions of typical
coal-fired power generating plants. After 11
months, one unit will be dismantled, and its
physical integrity will be evaluated. The other
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system will continue to provide power at the
Hocking site. This project will provide Delphi
with valuable data on the long-term, continu-
ous operation of its system. It will provide
Ohio with a demonstration project of a sta-
tionary fuel cell being used for power genera-
tion, and it will give Hocking the opportunity
to expand its student training program in al-
ternative energy systems.

Key Issues

e The project will create an Ohio demon-
stration site showcasing a continuously
operating stationary SOFC power genera-
tion system. The system will provide
Hocking College Energy Institute with a
valuable asset and resource for its ad-
vanced energy and fuel cell related cur-
ricula and student training.

® The economic impact for Ohio is minimal
unless Delphi selects an Ohio location for
its fuel cell manufacturing operations. This
decision will not occur until after project
completion, and it is not clear that Ohio
has a strong advantage that will leverage
that decision in its favor.
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Technical/lCommercial &
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Stage of Development
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Hocking

*

Funds Requested
TFRDF Request: $ 943,300

WCF Request: $ 56,700
TOTAL Request: $1,000,000
Cost Share: $1,103,765

Collaborators
o Delphi Corporation (Aubum Hills, M1y
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TFFCP 11-112 / Hocking Technical College

Technical Risk
Overall Score = 2.40

Technical Reach

Delphi has demonstrated SOFC stack dura-
bility of over 9,500 hours with over 200 ther-
mal cycles. Delphi is ready to take the latest
version of its fuel cell-based auxiliary power
unit (APU) out of the laboratory and into
real world applications. Delphi's initial in-
terest is for the truck APU market (diesel
fuel powered). However, though the pro-
posed SOFC systems at Hocking are station-
ary and use natural gas as their fuel source,
the wear data and information related to the
stack after long-term, continuous use is
claimed to be directly applicable to the die-
sel-fueled truck APU product as well as
other SOFC products for other markets.

Resource Limitations

Over the last decade Delphi has committed
and leveraged significant technical and fi-
nancial resources into the development of
portable power SOFCs, and it is a partner
with United Technologies Corporation in the
USDOE sponsored coal-based fuel cell de-
velopment program. Delphi has the techni-
cal and financial capabilities to continue
development efforts to commercialize the
APU product and to enter the various other
SOFC markets such as stationary power.

Technology Protection

Delphi has intellectual property related to
the innovations it has made improving the
durability and performance of SOFC tech-
nology. However, it also is working with
other fuel cell end-users to assure its final
design/product meets their cost and perfor-
mance objectives. Delphi has experience in
the management and handling of both inter-
nally generated and licensed IP.

Prior Ohio Investments

Commercialization Risk
Overall Score = 3.00

Path to Market

While no end-user is directly involved in
this project, Delphi has existing business ties
to the target truck market and has based its
APU product on input from those truck
manufacturers. Delphi has also worked with
the DOE on funded projects for stationary
power systems, has contacts with other sys-
tem integrators for commercial stationary
power systems, and is working with the
Naval Research Lab on funded projects to
provide SOFC-based power systems for
unmanned underwater vehicles (UUV).

Corporate Stability

Hocking College was established in 1968,
and the Advanced Energy Institute was
opened in 2003. Delphi is a large, major
USA corporation supplying components and
systems to the auto and truck industries.

Commercial Infrastructure

Components and systems for the Delphi fuel
cell systems have been made internally and
were produced at Delphi R&D facilities in
Michigan and New York. Full-scale produc-
tion will not occur at those locations, so
Delphi plans to locate and convert an exist-
ing under-utilized facility to produce the fuel
cells and ancillary systems. The current plan
is to identify the location of the future fuel
cell manufacturing plant sometime in 2012.

Mission Impact
Overall Score = 3.25

Cluster Formation

Several Ohio companies have collaborated
with, and supplied various services and
product to Delphi. The Ohio material con-
tent of the proposed two systems is esti-
mated to be approximately 5%, but the
potential content of the commercial systems
could be about 20% and even greater if an
Ohio manufacturing location were to be se-
lected. Therefore, the major impact to the
Ohio fuel cell cluster would occur from
Delphi locating its SOFC manufacturing
plant in Ohio. The project would provide
Ohio with an in-service fuel cell demonstra-
tion for showcasing fuel cell operation.

Ohio Economics

Hocking indicates one or two new em-
ployees at Hocking will result from this
project. There will be no direct sales rev-
enues or jobs created or claimed in Ohio
by 2013 as a result of this project, except
for those at Ohio suppliers for the 2 dem-
onstration units. Significant job potential
is associated with the manufacturing op-
eration, but the timing for and location of
that facility are uncertain.

Business Model

The proposed project will provide the
Delphi R&D group with important perfor-
mance information on its SOFC stack, fuel
reformer, and overall system. This project
is one step in the overall SOFC develop-
ment project by Delphi. Delphi plans to be
a SOFC system manufacturer of APUs to
the truck market, a SOFC component sup-
plier to the stationary power market, and a
SOFC component or SOFC system supplier
to the military market.

e Improving the Manufacturing Readiness of Nextech's SOFC Stack Technology, 2010, $1,490,000 ($551,000 to Hocking)
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